Tennessee Department of Transportation

Tuesday, August 05, 2008 1:55 PM
Statewide
245/000-02-2006 $1,870,000.00 In House (Agency Resources) Salmon, C. New Construction
Machinery Sheds-Phase 1 $1,833,300.00 Fields, J. Active Grants & Special Projects No Designer Agreement will be applicable
1 Project $1,870,000.00 ( Total Budgeted Cost of Projects )
TDOT Region 1
241/010-01-2005 $8,997,000.00 Vaughn & Melton Salmon, C. New Construction Root Project
1-26 Welcome Center-Ernestvill $3,946,900.00 Edwards, T. Construction Document Phase 1/30/08: Bid documents to Bidding Administrator
241/010-01-2005-01 $4,250,000.00 Vaughn & Melton Salmon, C. New Construction
1-26 Welcome Center-Utilities $4,250,000.00 Edwards, T. Bidding Phase 8/19/08: Bid Date
8/5/08: Pre Bid Conference
6/13/07: Subscript assigned.
241/010-01-2005-02 $4,143,000.00 Vaughn & Melton Salmon, C. New Construction
1-26 Welcome Center $4,143,000.00 Edwards, T. Bidding Phase 8/19/08: Bid Date
8/5/08: Pre Bid Conference
6/6/08: Subscript assigned.
241/010-01-2007 $1,610,000.00 Vaughn & Melton Salmon, C. Renovation
Jellico Welcome Center Replace $1,456,000.00 Edwards, T. Bidding Phase 8/13/08: Bid Date
7/30/08: Pre-Bid Conference
7/01/08: CDP approved
1/30/08: 100% CDP received, returned to Designer
12/07/07: DDP approved, NTP to CDP authorized
10/09/07: SDP approved, NTP to DDP authorized
241/010-01-2008 $100,000.00 In House (Agency Resources) Salmon, C. Addition
Brake Testing Inspection Station $0.00 SBC Approved - Awaiting Contra TDOT will do the design and construction.
Budgeted - FY 06/07 $295,000.00 Salmon, C. Renovation ON HOLD
Repair/Replace 4 Equip Sheds $0.00 Awaiting SBC Approval
Budgeted - FY 06/07 $400,000.00 Salmon, C. New Construction ON HOLD
Johnson - Maint Bldg & Equip $0.00 Awaiting SBC Approval 40 x 60 metal building
Budgeted - FY 06/07 $560,000.00 Salmon, C. New Construction ON HOLD
Hancock & Hawkins - New Mai $0.00 Awaiting SBC Approval 40 x 60 metal building
Budgeted - FY 07/08 $50,000.00 Salmon, C. New Construction ON HOLD
Replace Co Truck Wash Shelter $0.00 Awaiting SBC Approval Agency will not bring forward at this time
Budgeted - FY 07/08 $150,000.00 Salmon, C. New Construction ON HOLD
High Pressure Truck Wash Bldg $0.00 Awaiting SBC Approval Agency will not bring project forward at this time
10 Projects $20,555,000.00 ( Total Budgeted Cost of Projects )



TDOT Region 2

240/001-01-2006 $500,000.00 In House (Agency Resources) Salmon, C. Hazardous Material

Rest Area-Buffalo Valley Treat $495,000.00 n/a Active Grants & Special Projects No Designer Agreement is applicable, design-
construction by TDOT

242/010-01-2002 $10,560,000.00 HNTB Corporation Salmon, C. Renovation ON HOLD

Renovate 1-24 Scales - Manches $8,283,000.00 Fields, J. Design Development Phase 1/28/08: Need SBC approval of "EDP", need additional
funds

242/010-01-2007 $5,920,000.00 TWH Architects, Inc. Salmon, C. New Construction

Chattanooga RTMC $3,167,000.00 Edwards, T. Construction Document Phase 7/03/08: Received Fire Marshal approval, waiting on
100% CDP
1/28/08: Need additional funds (March SBC meeting)
10/22/07: DDP approved, NTP to CDP authorized
8/28/07: NTP to DDP authorized

242/010-01-2008 $200,000.00 In House (Agency Resources) Salmon, C. New Construction

Covered Salt Bin $0.00 In House (Agency Resourses) SBC Approved - Awaiting Contra Design & Construction by TDOT.

242/010-02-2003-01 $160,000.00 Planning Associates, Inc. Salmon, C. Renovation

1-75 Vending Shelter $160,000.00 Don Grant Co., LLC Shelton, T. Substantially Complete 11/14/07: Substantial Completion Certificate issued

242/010-02-2005 $100,000.00 Cope Associates, Inc. Salmon, C. Study

HDQTRS Site Dev Study - Chat $0.00 n/a In Progress (Planning Projects & S

242/010-03-2003 $4,148,300.00 Morris D. Mabry, Architect Salmon, C. New Construction

1-75 Replace Rest Area Bldgs-A $2,962,000.00 Edwards, T. Construction Document Phase 7/14/08: Meeting with designer to review CDP
documents
1/30/08: Add funds at March SBC meeting

Budgeted - FY 06/07 $1,000,000.00 Salmon, C. New Construction ON HOLD

New Reg Complex Prelim Site $0.00 Awaiting SBC Approval 1/28/08: Move funds to #242/010-01-2007 at March
SBC meeting

Budgeted - FY 06/07 $300,000.00 Salmon, C. Maintenance ON HOLD

McMinnville - Bridge Inspectio $0.00 Awaiting SBC Approval

Budgeted - FY 06/07 $300,000.00 Salmon, C. New Construction ON HOLD

New Maint Bldg $0.00 Awaiting SBC Approval 40 x 60 metal building

Budgeted - FY 06/07 $300,000.00 Salmon, C. New Construction ON HOLD

New Maint Bldg $0.00 Awaiting SBC Approval 40 x 60 metal building

Budgeted - FY 07/08 $500,000.00 Salmon, C. New Construction ON HOLD

New Survey Office Bldg $0.00 Awaiting SBC Approval Agency will not bring forward at this time

Budgeted - FY 07/08 $500,000.00 Salmon, C. New Construction ON HOLD

New Highway Marking Bldg $0.00 Awaiting SBC Approval Agency will not bring forward at this time
40 x 60 metal building

Budgeted - FY 07/08 $500,000.00 Salmon, C. New Construction ON HOLD

New Floating Maintenance Bldg $0.00 Awaiting SBC Approval Agency will not bring forward at this time

14 Projects $24,988,300.00 ( Total Budgeted Cost of Projects )



TDOT Region 3

243/020-01-2002 $4,660,000.00 Barge Waggoner Sumner & Cannon Salmon, C. Renovation ON HOLD

1-65 Renovate Weigh Scales-Mit $3,536,800.00 Fields, J. Design Development Phase Need SBC approval of "EDP", need additional funds

243/020-01-2006 $200,000.00 Gobbell Hays Partners, Inc. Law, V. Renovation

State Hangar Maintenance $171,000.00 Fields, J. Construction Document Phase 7/07/08: DDP approved, NTP to CDP authorized

243/020-01-2008 $250,000.00 Salmon, C. Hazardous Material

Wastewater Treatment Plant Up $0.00 SBC Approved - Awaiting Contra 1-40 Welcome Center
TDOT will administer construction.

243/020-02-2002 $15,000,000.00 Clinard Engineering Associates Salmon, C. Renovation

1-65 Renovate Weigh Scales-Ar $7,845,200.00 Fields, J. Design Development Phase 6/12/08: SBC approved additional funding. TDOT to
bid bridge portion. Need to set up meeting for building
portion between Clinard/Safety/TDOT/F&A

245/098-01-2004 $480,000.00 Karkau & Associates Salmon, C. New Construction Awaiting One-Year Corr Insp

New Maint Shop & Sheds $350,000.00 Baron + Dowdle Construction, L.L.C. Fields, J. Construction Closed Out Warranty inspection due 6/19/08

246/047-01-2006 $400,000.00 Kurzynske & Associates Johnston, S. Renovation Awaiting One-Year Corr Insp

Nashville Airport Air Handling $338,000.00 Southern Heat & Cooling Fields, J. Construction Closed Out Warranty Inspection due 1/31/09
1/31/08: Substantial Completion Certificate issued
2/06/08: Final Inspection

247/000-01-2004 $4,700,000.00 Kline Swinney Associates Salmon, C. Renovation ON HOLD

Renovate 6 District Offices $4,100,000.00 Fields, J. Construction Document Phase

247/000-02-2004 $1,748,000.00 Pitts & Associates Architects Salmon, C. New Construction Root Project

Six Engineering Offices $0.00 Patteson, G. Open Root Projects

247/000-02-2004-01 $695,500.00 Pitts & Associates Architects Salmon, C. New Construction

North Engineering Offices $695,500.00 Tandem Construction, LLC Fields, J. Active Construction 6/16/08: Construction NTP issued, RSC is 11/12/08
(150 days)
5/07/08: Construction contract executed
2/28/08: Bid Date
2/13/08: PreConstruction Conference
11/05/07: Letter to Designer advising need for
corrections to CDP documents before bid date can be
issued

247/000-02-2004-02 $695,500.00 Pitts & Associates Architects Salmon, C. New Construction

South Engineering Offices $695,500.00 Kent Carvell Construction Co.Inc Shelton, T. Active Construction 5/27/08: Constructio NTP authorized
1/30/08: Bid advertisement
11/05/07: Letter to Designer advising need for
corrections to CDP documents before bid date can be
issued

Budgeted - FY 06/07 $800,000.00 Salmon, C. New Construction ON HOLD

Replace 5 Maint Bldgs $0.00 Awaiting SBC Approval

Budgeted - FY 06/07 $300,000.00 Salmon, C. Re-roof ON HOLD

Repair/Replace Salt Bin Roofs $0.00 Awaiting SBC Approval Design and construction by TDOT

Budgeted - FY 07/08 $1,200,000.00 Salmon, C. New Construction ON HOLD

Replace 4 County Maint Blds $0.00 Awaiting SBC Approval Agency will not bring forward at this time

13 Projects

$31,129,000.00

( Total Budgeted Cost of Projects )



TDOT Region 4

244/010-01-2005 $6,087,000.00 TLM Associates, Inc. Salmon, C. New Construction

New Transportation Mgmt Ctr - $3,168,000.00 Grinder Building Corporation Loggins, B. Active Construction Expect completion: 7/08

Budgeted - FY 06/07 $75,000.00 1.C. Thomasson Associates, Inc. Salmon, C. Renovation ON HOLD

Jackson Garage - Upgrade Elec $0.00 Awaiting SBC Approval 7/14/08: May need additional funding
Budgeted - FY 06/07 $560,000.00 Salmon, C. New Construction ON HOLD

Replace 4 Maint Bldgs $0.00 Awaiting SBC Approval 40 x 60 metal building

Budgeted - FY 06/07 $300,000.00 Salmon, C. New Construction ON HOLD

4 New Equip Sheds $0.00 Awaiting SBC Approval

Budgeted - FY 07/08 $300,000.00 Salmon, C. Renovation ON HOLD

Reno 3 Field Construction Offic $0.00 Awaiting SBC Approval Agency will not bring forward at this time

5 Projects

$7,322,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

43 Projects Valued at $85,864,300.00 ( Total Budgeted Cost of Projects )
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